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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 14 June 1988

1. Progress Report Tasks Assigned by Senior Management:

None
?éi . . i . .
AN 2. Major Events That Have Occurred During the Preceding Week:
\/// a. Asbestos Ceiling-Tile Removal/Replacement, Key Building

-\A representative from Real Estate and Construction Division, OL
is monitoring the removal/replacement of asbestos-containing
ce111ng tile at the Key Building. The project-econtinues to
p&eq&esg Removal of ceiling tile from the fourth floor is
complete. Removal of ceiling tile from the third floor has been
initiated. Reinstallation of ceiling tiles has begun on the fourth
floor. Note that for logistical and safety reasons, reinstallation
of ceiling tiles will not begin on a floor until all
asbestos-contdining tiles have been removed. This will result in a
lag-time of about a week between removal and installation,
Additionally, Charles E. Smith, the building owner, is hiring a
contractor to resecure light ballasts which are improperly anchored
25X1 to the ceiling. ’

25X1 b. Building Renovations - West*Group delivered a
cost proposal to External Buildings Operations Branch (EBOB), Real
Estate and Construction Division, in the amount of $580K for the

25X1 renovationsJ } This estimate was negotiated
down by C/EBOB to $490K. In addition there is a build-out
allowance of $135K in the lease agreement, reducing the estimate by

. $135K., The final contract for $355K will be handcarried to
25X1 J on 14 June. The demolition work will begin on 15 June.
25X1
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